COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 31: 14
CONTI D: C21450 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 21450- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TI ME ALLOW 90 WORK DAYS
US 24 ROCKFALL M TI GATI ON PERCENT TIME:  82.22 ORI G TI ME ALLOW 90 WORK DAYS
PRQIECT NO STMD242- 081
US 24 ROCKFALL M TI GATI ON
NAVE OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 10/ 26/ 2018 DATE TI ME STARTED 05/07/2018
2200 Wnore Way DATE LET 04/ 12/ 2018 DATE WORK BEGAN 06/ 04/ 2018
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 2,230, 901. 25 PARTI Cl PATI NG $ 42, 206. 00 $ 0. 00
AWARD PROJECT AM: $ 2,188,779.00 NON-PARTI Cl PATI NG 1, 343, 809. 12 851, 225. 98
PERCENT COVPLETE: 62. 13% TOTAL EARNI NGS 1, 386, 015. 12 851, 225. 98
FUNDS AVAI LABLE: $ 844, 886. 13 STOCKPI LED MATERI ALS 0. 00 - 15, 390. 00
GROSS EARNI NGS 1, 386, 015. 12 835, 835. 98
TOTAL CLAI MB: $ 0.00 RETAI NAGE -32,831.69 -19, 401. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 353, 183. 43 816, 434. 58
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 353, 183. 43 816, 434. 58
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 816, 434. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00220

202- 04002

203- 00010

203- 00599

203- 01500

203- 01510

203- 01550

203- 01582

203- 01590

203- 02330

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Asphalt Mat

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Rock Scal er

Bl adi ng

Backhoe

Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
39, 050. 00000
1, 235. 000
sy
22.00000
2. 000
EACH
500. 00000
3, 000. 000
cY
35. 00000
410. 500
HOUR
285. 00000
60. 000
HOUR
125. 00000
60. 000
HOUR
166. 00000
60. 000
HOUR
228. 50000
60. 000
HOUR
106. 25000
30. 000
HOUR
248. 50000
80. 000
HOUR

80. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

0. 000
401. 000
401. 000

0. 000
1. 000
1. 000

1, 040. 000
1, 615. 000
2, 655. 000

205. 000
205. 500
410. 500

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

54. 000
0. 000
54. 000
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8, 822

500

56, 525

58, 567

664.

.00

00

00

50

.00

.00

.00

.00

.00

10: 31: 14

AMOUNT

19, 525

8, 822

500

92, 925

116, 992

664.

248.

4,320

00

00

00

00

50

.00

00

.00

.00

50

00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21450-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO. 0004 10: 31: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 471. 000 96. 000
LF 375. 000 2,062.50
5. 50000 471. 000 2,590.50
0065 208- 00035 Aggr egat e Bag 300. 000 100. 000
LF 0. 000 0. 00
10. 50000 100. 000 1, 050. 00
0070 208-00041 Rock Check Dam 6. 000 0. 000
EACH 2.000 900. 00
450. 00000 2.000 900. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 5. 000
HOUR 6. 000 390. 00
65. 00000 11. 000 715. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 3. 000 375. 00
125. 00000 3. 000 375. 00
0090 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208-00207 *Erosi on Control Management 20. 000 10. 000
DAY 0. 000 0. 00
510. 00000 10. 000 5,100. 00
0100 211-01123  Rock Reinforcenent (Permanent A) 1, 310. 000 340. 000
LF 260. 000 40, 300. 00
155. 00000 600. 000 93, 000. 00
0105 211-01300 Rock Anchor 40. 000 10. 000
EACH 6. 000 11, 590. 50
1, 931. 75000 16. 000 30, 908. 00
0110 212-00006  *Seeding (Native) 0. 250 0. 000
ACRE 0. 000 0. 00

9, 142. 00000 0. 000 0. 00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21450-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO. 0004 10: 31: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
16, 200. 00000 0. 000 0. 00
0120 216-00041  *Soil Retention Blanket (Straw Coconut) 1, 200. 000 0. 000
SY 0. 000 0. 00
5. 75000 0. 000 0. 00
0125 240-00010 *Renmpval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 304-06000  Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 891. 000 25. 370
TON 242.580 41, 238. 60
170. 00000 267. 950 45, 551. 50
0140 606-00710 Guardrail Type 7 (Style CA) 60. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0145 606-01370 *Transition Type 3G 5. 000 0. 000
EACH 0. 000 0. 00
6, 348. 00000 0. 000 0. 00
0150 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
6, 682. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
5,791. 00000 0. 000 0. 00
0160 606-99999 Guardrail Type 7 (Precast) 4, 530. 000 0. 000
LF 2, 140. 000 199, 020. 00
93. 00000 2, 140. 000 199, 020. 00
0160 MATERI AL ALLOWANCE Precast Guardrail Type 7 165. 484
LF -165. 484 -15,390. 00

93. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 607-55100

0170

607-55100

0175

614- 00011

0180

614- 01573

0185

616- 30036

0190

621- 00450

0195

625- 00000

0200

626- 00000

0205

626-01101

0210

627- 00005

0215 627-00011

Public Information Services (Tier I)

Epoxy Pavenent Marking

Pavenment Marking Pai nt (Waterborne)

C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON
21450-BI D
STMD242- 081 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Wre Mesh ( ANCHORED) 4, 300. 000
SF
33. 25000
Wre Mesh ( DRAPED) 33, 000. 000
SF
6. 50000
*Sign Panel (Class |) 18. 000
SF
25. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000
Sli pbase
EACH
400. 00000
36 Inch Trash CGuard 1. 000
EACH
500. 00000
*Det our Pavenent 400. 000
Sy
85. 00000
Construction Surveying 1. 000
LS
8, 500. 00000
*Mobi | i zat i on 1. 000
LS

174, 225. 75000

1. 000

LS
8, 100. 00000
4.000

GAL
706. 25000
4.000

GAL

50. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 000.
2, 300.
4, 300.

27,762
27,762

000
000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 500
. 000

. 500
. 500
. 000

. 600
. 300
. 900

. 000
. 000
. 000

. 000
. 000
. 000
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76, 475

180, 453

12, 240

4,250

87,112

2,430

00

00

.00

.00

.00

00

00

88

00

.00

.00

10: 31: 14

AMOUNT

142, 975

180, 453

26, 435

8,500

174,225

7,290

00

00

.00

.00

.00

00

00

75

00

.00

.00



CONTI D

CAT NO0200

0220 630- 00000

0225 630- 00007

0230 630-00012

0235 630-80001

0240 630-80335

0245 630-80341

0250 630-80342

0255 630- 80357

0260 630-80359

0265 630-80360

0270 630-80371

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Reset Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 600. 000
HOUR
26. 00000
59. 000
DAY
281. 25000
90. 000
DAY
776. 25000
5. 000
EACH
2, 500. 00000
16. 000
EACH
125. 00000
25. 000
EACH
62. 50000
84. 000
EACH
23. 25000
(B 8. 000
EACH
2, 250. 00000
218. 000
DAY
93. 75000
147. 000
EACH
56. 25000
600. 000
LF

26.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

730. 250
537. 250
1, 267.500

34.000
25. 000
59. 000

42.000
38. 000
80. 000

2.500
0. 000
2.500

2.000
0. 000
2.000

2.000
0. 000
2.000

26.500
0. 000
26.500

2.000
0. 000
2.000

138. 000
80. 000
218. 000

58. 500
15. 000
73. 500

0. 000
290. 000
290. 000
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13, 968

7, 031.

29, 497

7,500

843.

7,569

50

25

50

.00

.00

.00

.00

.00

00

00

10: 31: 14

AMOUNT

32,955

16, 593

62,100

6, 250

250.

125.

616

4,500

20, 437

4,134

7,569

00

75

00

00

00

00

13

00

50

38

00



CONTI D:

CAT NO0200

0275

0280

0285

0290

0295

0300

630- 80380

630- 85040

700- 70010

700-70011

700- 70016

700- 70380

CAT NO0400

0305 620-00002

0310 620-00012

0315 620- 00020

C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
21450- BI D ESTI MATE RUN 10/ 31/ 2018
STMD242- 081 ESTI MATE NO 0004 10: 31: 14
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
*Traffic Cone 1, 775. 000 177.000
EACH 0. 000 0.00
13. 80000 177. 000 2,442.60
*| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenpor ary)
EACH 0. 000 0. 00
43, 700. 00000 0. 500 21, 850. 00
F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,188,695.25$ 835,835.98% 1, 343, 809. 11
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000 0.00
36, 956. 00000 1. 000 36, 956. 00
Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 465. 00000 0. 000 0.00
Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
CAT 0400 CURRENT AMT $ 42,206.00 % 0.00% 42,206. 00
PROJECT TOTAL CURRENT AMI $ 2,230,901.25$% 835,835.98 % 1, 386, 015. 11



